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OFFICE OF MAYOR JERRY SANDERS
CITY OF SAN DIEGO

MEMORANDUM
DATE : May 30, 2007
To : Michael J. Aguirre, City Attorney
()
FrOM : Abby Jarl, Mayoral Assistant CffJ
SUBJECT : Response to Request under Provisions of San Diego City Charter Section 40

In response to your memorandum dated May 24, 2007, requesting copies of documentation related
to Sunroad.

Enclosed are all documents, memorandums and correspondence responsive to your request as
follows:

Item#

1 — To: Michael Aguirre; From: James Waring; Date: Feb. 2, 2007; Subject: Sunroad
Enterprise/Sunroad Holding Corporation

2 — To: James Waring; From: Aaron Feldman; Date: April 25, 2007; Subject: City of San Diego, et
al. v. Sunroad Centrum L.P., et al., GIC 877054 ‘

3 — To: James Waring; From: Andrea Guerrero; Date: March 14, 2007; Subject: Sunroad
Enterprises’ Notification of Additional Damages and Construction Crane

4 — To: Tom Story; From: Marcela Escobar-Eck; Date: Dec. 21, 2006; Subject: 8620 Spectrum
Center Blvd. Approval 303319

5 — To: Michael Neal, et al; From Stath Karras; Date: Oct. 16, 2006; Subject: Alan Beaulieu Event
6 — To: James Waring; From: Steven Strauss; Date: Dec. 6, 2006; Subject: Sunroad/FAA

7 — To: James Waring; From: Tom Story; Date: Oct. 26, 2006; Subject: Lichman Letter to David
Miller

8 — To: James Waring; From: Tom Story; Date: Nov. 14, 2006; Subject: final corrected version of
Centrum 12 FAA Chronology

9 — To: James Waring; From Steven Strauss; Date: Dec. 5, 2006; Subject: Notice to stop work dates
October 27, 2006, with respect to permit number 30331 for job address §620 Spectrum Center Blvd.
(the “Notice™)

10 — To: James Waring; From: Tom Story; Date: Dec. 12, 2006; Subject: Centrum 1 Stop Work
Order

11 — To: Tom Story; From: Jim Waring; Date: Dec. 12, 2006; Subject: Centrum 1 Stop Work Order
12 — To: Jim Waring, et al; From: Enoch Light; Date: Dec. 19, 2006; Subject: Mtg w/Aaron
Feldman & Tom Story re: Sunroad

13 = To: Jim Waring; From: Arte Europa; Date: Jan. 30, 2007; Subject: Sunroad Meeting, 1/29/07
14 — To: Jim Waring, et al; From: Brigitte Caric; Date: Feb. 12, 2007; Subject: Sunroad — Feb. 12,
2007 Letter to K. Urie from SMS

15 — To: Michael Aguirre, et al; From: Steven Strauss; Date: March 13, 2007; Subject: Sunroad
Enterprises’ Notification of Additional Damages and Construction Crane



16 — To: Jim Waring; From: Steven Strauss; Date: Feb. 12, 2007; Subject: FW: Sunroad-City of San
Diego: Feb 7, 2007 — Letter to K. Urie from SMS re City Attorney’s Notice of Nuisance

17 = To: Tom Story; From Marcela Escobar-Eck; Date: Dec. 21, 2006; Subject: 8620 Spectrum
Center Blvd. Approval 303319

18 — To: Jim Waring, et al; From: Enoch Light; Date: Dec. 19, 2006; Subject: Mtg w/Aaron
Feldman and Tom Story re: Sunroad

19 — To: Jim Waring, et al; From: Enoch Light; Date: Jan. 8, 2007; Subject: SR 905 Mtg

20 — Appointment; Date: Jan. 10, 2007; Subject: Aaron Feldman Meeting

21 — To: Steven Strauss, et al; From Michael Calabrese; Date: April 20, 2007; Subject: Approval of
Panel for Administrative Appeal of Stop Work Order Sunroad Centrum 1 Building

22 — To: James Waring; From: Richard Vann; Date: April 9, 2007; Subject: none

23 — To: James Waring; From Aaron Feldman; Date: Feb. 7, 2007; Subject: Sunroad Centrum FAA
Proposal

24 — To: James Waring; From: Steven Strauss; Date: Dec. 5, 2006; Subject: Notice to stop work
dated Oct. 27, 2006, with respect to permit number 30331 for Job Address 8620 Spectrum Center
Blvd. (the “Notice™)

25 — To: James Waring; From: Barbara Lichman; Date: Dec. 1, 2006; Subject: Sunroad Centrum —
Proposal to resolve FAA “Hazard” issues at Montgomery Field

26 — To: Joe Harris; From: Tom Story; Date: Nov. 21, 2006; Subject: Centrum 12 Office Tower,

8620 Spectrum Center Blvd.

27 — Appointment; Date: May 3, 2006; From: Enoch Light; Subject: Toyota Chula Vista Grand
Opening Event

28 — Appointment; Date: June 11, 2006; From: Enoch Light; Subject: San Diego Fire and Rescue
Helicopter Unveiling with Sunroad Enterprises

29 — Appointment; Date: Dec. 19, 2006; From: Enoch Light; Subject: Conference Call re: Sunroad
30 — To: Jim Waring, et al; From: Enoch Light; Date: Dec. 19, 2006; Subject: Mtg w/Aaron
Feldman & Tom Story re: Sunroad

31 —To: Jim Waring, et al; From: Enoch Light; Date: Jan. 8, 2007; Subject: SR 905 Mtg

32 — To: Jim Waring, et al; From: Enoch Light; Date: Feb. 26, 2007; Subject: Possible Mtg
w/Aaron Feldman

33 —To: Jim Waring, et al; From Enoch Light; Date: Feb. 26, 2007; Subject: Mtg w/Aaron Feldman
34 — To: Distribution; From: Debbie Wake; Date: March 21, 2007; Subject: Donation of Gift to the
City

35 — Appointment; Date: Feb. 13, 2007, Subject: IROC Follow up

36 — To: Jim Waring, et al; From: Enoch Light; Date: Feb. 26, 2007; Subject: Mtg w/ Aaron
Feldman

37 — To: Alejandra Gavaldon, et al; From Alejandra Gavaldon; Date: Feb. 13, 2007; Subject:
Confirmed — IROC (follow up meeting)

38 — To: Alejandra Gavaldon, et al; From Alejandra Gavaldon; Date: Feb 8, 2007; Subject:
Confirmed — IROC meeting w/Lani, Tom S., Chuck Spinks

39 — To: Fred Sainz; From Staci Ignell; Date: June 11, 2006; Subject: Staff Mayor: San Diego Fire
Rescue Helicopter Unveiling with Sunroad Enterprises
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MEMORANDUM
DATE: May 24, 2007
TO: Mayor Jerry Sanders
FROM: Michael J. Aguirre, City Attorney

SUBJECT:  Request Under the Provisions of San Diego City Charter Section 40

This is a request made under the provisions of San Diego City Charter Section 40, which states
that “The City Attorney shall have charge and custody:

a.

Any and all communications,' scheduled meetings and telephone
conversations scheduled for Jerry Sanders with Aaron Feldman, Tom Story,
Favilla Ruderman, Craig Bachman or any representatives of “Sunroad,”
between May 10, 2006 and May 10, 2007.

Any and all communications (as defined in footnote), scheduled meetings and
telephone conversations for Fred Sainz with Aaron Feldman, Tom Story,
Favilla Ruderman, Craig Bachman or any representatives of “Sunroad,”
between May 10, 2006 and May 10, 2007.

Any and all communications (as defined in footnote), scheduled meetings and
telephone conversations for Kris Michelle with Aaron Feldman, Tom Story,
Favilla Ruderman, or Craig Bachman between May 10, 2006 and May 10,
2007.

Any and all communications (as defined in footnote), scheduled meetings and
telephone conversations between James T. Waring with Aaron Feldman, Tom
Story, Favilla Ruderman, Craig Bachman or any representatives of “Sunroad,”
between May 10, 2006 and May 10, 2007.

Any and all communications (as defined in footnote), scheduled meetings and
telephone conversations between Julie Dubick with Aaron Feldman, Tom
Story, Favilla Ruderman, Craig Bachman or any representatives of “Sunroad,”
between May 10, 2006 and May 10, 2007.

!

“Communications” means any handwriting. typewriting, printing, Photostatting, photographing

photocopying, transmitting, transmitting by electronic mail or facsimile, and every other means of recording upon
any tangible thing including any form of communication or representation, including letters, words, pictures, sounds,
or symbols, or combinations thereof. and any record thereby crafted, regardless of the manner in which the record

has been stored.
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f. Any and all communications (as defined in footnote), scheduled meetings and
telephone conversations between Julie Dubick and Mitchell Dubick that
include the keywords “Aaron Feldman,” “Feldman,” *“Tom Story,” “Story,”
“Favilla Ruderman,” “Craig Bachman,” “Sunroad,” “Montgomery Field,”
“Spectrum,” and “Centrum,” between May 10, 2006 and May 10, 2007

This is a request made under the provisions of San Diego City Charter Section 40, which states
that “The City Attorney shall have charge and custody of all legal papers, books, and dockets
belonging to City the pertaining to his oftice, and, upon a receipt thereof, may demand and
receive from any officer of the City any book, paper, documents, or evidence necessary to be
used in any suit, or required for the purpose of the office.”

This is a formal request to have this information delivered to the San Diego City Attorney by 10
a.m. on the morning of 31 May 2007. Should you require more time to meet the request, please
call me at (619) 236-6220 to arrange for a date to turn over the responsive documents.

Thank you for your assistance. Should you treat this as a request under the provisions of the

CPRA and need an extension to the statutory response deadline, please contact me at (619) 236-
6220.

Sincerely,

L2p

Michael J. Aguirre
San Diego City Attorney

MIJA



CITY OF SAN DIEGO
MEMORANDUM
DATE: February 2, 2007
TO: Michael Aguirre, City Attorney
FROM: James T. Waring, Deputy Chief of Land Use and Economic Development

SUBJECT:  Sunroad Enterprise/Sunroad Holding Corporation

In response to your letter dated January 25, 2007, requesting copies of documents, records and
writings regarding Sunroad Enterprise/Sunroad Holding Corporation.

Enclosed are writings, documents, memorandums and correspondences as follows:

Item#

1 - Letter dated Jan. 24, 2007 re: Sunroad Centrum

2 - Letter dated Jan. 23, 2007 re: Response to Letter dated Jan. 19, 2007

3 - Example Project Chart

4 - Written Meeting Notes of Dec. &, 2006

5 - Letter dated Dec. 5, 2006 re: Notice to Stop Work dated Oct. 27, 2006

6 - Letter dated Dec. 1, 2006 re: Sunroad Centrum — Proposal to Resolve FAA Issues

7 - Sunroad Centrum 12 Chronology of Key Events

8 - Fax re: Letter dated Oct. 24, 2006 re: AOPA

9 - Fax re: Letter dated Oct. 25, 2006 re: Sunroad Centrum Bldg Stop Work Order

10- Letter dated Oct. 24, 2006 re: Sunroad Centrum 2 — Permit Application

11- Letter dated Oct. 19, 2006 re: Sunroad Centrum Building 1

12- Comprehensive Land Use Plan

13- Letter dated Dec. 21, 2006 re: 8620 Spectrum Center Blvd. Approval 303319

14- Letter dated Dec. 15, 2006 re: Sunroad Centrum Building 14 at Montgomery Field

15- Letter dated Dec. 13, 2006 re: Sunroad Centrum 1 Bldg. at Montgomery Field

16- Memo dated Dec. 1, 2006 re: Sunroad Enterprises, Inc. Centrum 1 Bldg. Stop Work Notice
17- Letter dated Nov. 28, 2006 re: Appeal by Sunroad Enterprises Stop Work Order of 10-27-06
18- Letter dated June 23, 2006 re: Request for Initiation of an Amendment to the New Century

Center Master Plan, Development Standards and Design Manual

19- Dated Apr. 18, 2006 re: Map to Sunroad

20- Dated May 11, 2006 re: Centrum

21- Dated May 11, 2006 re: Scheduling

22- Dated May 25, 2006 re: Scheduling

23- Dated July 26, 2006 re: Sunroad Centrum - 14 Substantial Conformance Review

24- Dated July 27, 2006 re: Sunroad Centrum - 14 Substantial Conformance Review

- L
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Michael J. Aguirre
February 2, 2007

Here are electronic mail documents for the stated period.

25- Dated Oct.
26- Dated Oct.
27- Dated Oct.
28- Dated Oct.
29- Dated Oct.
30- Dated Oct.
31- Dated Oct.
32- Dated Oct.
33- Dated Oct.
34- Dated Oct.
35- Dated Oct.
36- Dated Oct.
37- Dated Oct.
38- Dated Oct.
39- Dated Oct.
40- Dated Oct.
41- Dated Oct.
42- Dated Oct.
43- Dated Oct.
44- Dated Oct.
45- Dated Oct.
46- Dated Oct.
47- Dated Oct.
48- Dated Oct.
49- Dated Nov
50- Dated Nov
51- Dated Nov
52- Dated Nov
53- Dated Nov
54- Dated Nov
55~ Dated Nov
56- Dated Nov

12,2006 re:
12, 2006 re:
17, 2006 re:
17, 2006 re:
19, 2006 re:
23, 2006 re:
25, 2006 re:
25, 2006 re:
25,2006 re:
25, 2006 re:
25, 2006 re:
25, 2006 re:
25, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
27, 2006 re:
27,2006 re:
30, 2006 re:
. 9, 2006 re: People noticing workers on top floor of Sunroads building
. 14, 2006 re: Sunroad Centrum 12 FAA issue timeline

. 14, 2006 re
. 14, 2006 re: Corrected version of Centrum 12 FAA Chronology
. 15,2006 re
. 15, 2006 re: Centrum — Airport Advisory Committee Meeting
. 28, 2006 re: Sunroad — FAA 11-8-06 Appeal Ltr to J. Waring
.29, 2006 re
57~ Dated Dec.
58- Dated Dec.
59- Dated Dec.
60- Dated Dec.
61- Dated Dec.
62- Dated Dec.
63- Dated Dec.
64- Dated Dec.

4, 2006 re:
4, 2006 re:
6, 2006 re:
6, 2006 re:
6, 2006 re:
7, 2006 re:
7, 2006 re:
7, 2006 re:

Sunroad Bldg. near MYF

Development Services

Sunroad

Sunroad

Sunroad

Sunroad

Sunroad

Sunroad

Sunroad

Sunroad

Sunroad

Sunroad

Sunroad

Lichman Letter to David Miller

Sunroad

Sunroad

Sunroad

Sunroad Centrum Bldg 1 Response to Request for Stop Work Order
Sunroad Centrum Bldg 1 Response to Request for Stop Work Order
Sunroad Centrum

Sunroad Centrum Bldg 1 Response to Request for Stop Work Order
Stop Work Order

Sunroad Letter

Sunroad Building

: Sunroad

: Photos of the Sunroad Bld at various visibilities

: Sunroad Briefing doc

Letter dated December 1, 2006

Letter dated December 1, 2006

CA’s visit to DSD-Sunroad

Sunroad/FAA

AAC Update on my meeting with Sunroad Enterprises 12/5
Sunroad/FAA :

MND - Sunroad Centrum 1 Building

Sunroad Projects



Page 3

Michael J. Aguirre
February 2, 2007

65- Dated Dec.
66- Dated Dec.
67- Dated Dec.
68- Dated Dec.
69- Dated Dec.
70- Dated Dec.
71- Dated Dec.
72- Dated Dec.
73- Dated Dec.
74- Dated Dec.
75- Dated Dec.
76- Dated Dec.
77- Dated Dec.
78- Dated Dec.
79~ Dated Dec.
80- Dated Dec.
81- Dated Dec.
82- Dated Dec.
83- Dated Dec.
84- Dated Dec.
85- Dated Dec.
86~ Dated Dec.
87- Dated Dec.
88- Dated Dec.
89- Dated Dec.
90- Dated Dec.
91- Dated Dec.
92- Dated Dec.
93- Dated Dec.
94- Dated Dec.
95- Dated Dec.
96- Dated Dec.
97- Dated Dec.
98- Dated Dec.
99- Dated Dec.
100- Dated Jan
101- Dated Jan
102- Dated Jan
103- Dated Jan
104~ Dated Jan
105- Dated Jan
106- Dated Jan

&, 2006 re: Sunroad/FAA

11, 2006 re:
11, 2006 re:
11, 2006 re:
12, 2006 re:
12, 2006 re:
12, 2006 re:
12, 2006 re:
12, 2006 re:
12, 2006 re:
12, 2006 re:
12, 2006 re
13, 2006 re:

13, 2006 re

Sunroad Update as of 12-8
Sunroad/FAA - Letter agreement w/ City
Your Editorial — Fly by the book

Your Editorial — Fly by the book
Centrum 1 Stop Work Order

Sunroad Spectrum — 12 questions
Centrum 1 Stop Work Order

Sunroad building article 12-11-06
Sunroad building article 12-11-06

Your Editorial - Fly by the book

: Your Editorial -Fly by the book

Sunroad building article 12-11-06

: Aguirre on KUSI this mooring
15, 2006 re:
15, 2006 re:
15, 2006 re:
15, 2006 re:
15, 2006 re:
15, 2006 re:
18, 2006 re:
21, 2006 re:
21, 2006 re:
22, 2006 re:
22, 2006 re:
22, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
26, 2006 re:
27, 2006 re:
27, 2006 re:
27, 2006 re:

FYT only — Sunroad Centrum Residential/PTS #99397
Union Tribune Letter

Sunroad Dates

Sunroad Dates

Union Tribune Letter

FAA/Sunroad

FAA/Sunroad

Some Unfinished Business, The answer concerning 160 FT
Some Unfinished Business, The answer concerning 160 FT
Some Unfinished Business, The answer concerning 160 FT
Some Unfinished Business, The answer concerning 160 FT
City vs. Sunroad Enterprises

City vs. Sunroad Enterprises

Sunroad

City vs. Sunroad Enterprises

Spectrum Sunroad Centrum 12

Spectrum Sunroad Centrum 12

Sunroad

Talking points for spectrum

Final corrected version of Centrum 12 FAA Chronology
Attorney’s office - Sunroad Project 8620 Spectrum Center Bl.

.4, 2007 re: Sunroad appeal re. Building near Montgomery Field
. 4, 2007 re: Sunroad appeal granted by Planning Department

. 4, 2007 re: Sunroad appeal re. Building near Montgomery Field
. 10, 2007 re: Sunroad

. 11, 2007 re: City adds CAASD & AOPA to Sunroad lawsuit

. 16, 2007 re: Sunroad Building near Montgomery Field

. 17,2007 re: Kearny Mesa Planning Group meeting Wed Jan 17
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Michael J. Aguirre
February 2, 2007

107- Dated Jan.
108- Dated Jan.
109- Dated Jan.

110- Dated Jan

111- Dated Jan.
112- Dated Jan.
113- Dated Jan.
114- Dated Jan.
115- Dated Jan.
116- Dated Jan.
117- Dated Jan.
118- Dated Jan.
119- Dated Jan.
120- Dated Jan.
121- Dated Jan.
122- Dated Jan.
123- Dated Jan.
124- Dated Jan.
125- Dated Jan.
126- Dated Jan.
127- Dated Jan.
128~ Dated Jan.
129- Dated Jan.
130- Dated Jan.
131- Dated Jan.
132- Dated Jan.
133- Dated Jan.
134- Dated Jan.
135- Dated Jan.
136~ Dated Jan.
137- Dated Jan.

22,2007 re:
22,2007 re:
22,2007 re:
23,2007 re:
23, 2007 re:
23, 2007 re:
23,2007 re:
23,2007 re:
23,2007 re:
23, 2007 re:
23, 2007 re:
23,2007 re:
23, 2007 re:
23,2007 re:
24, 2007 re:
24, 2007 re:
24, 2007 re:
24,2007 re:
26, 2007 re:
29, 2007 re:
29, 2007 re:
29, 2007 re:
29,2007 re:
30, 2007 re:
30, 2007 re:
30, 2007 re:
31, 2007 re:
31,2007 re:
31, 2007 re:
31, 2007 re:
31, 2007 re:

Sunroad

Sunroad Centrum Residential Third Assessment Letter
Sunroad

Talking points for spectrum

Sunroad

Sunroad Centrum 12-Office Building & Permit Chronology
Your letter of Jan. 19 _ 1 doc

Photos 8620 Spectrumn

Final corrected version of Centrum 12 FAA Chronology
Photo

Take a look & give me your comments

Letter to FAA

Sunroad permit

What it’s Worth

Aguirre targets tower near Montgomery

Complete Sunroad timeline and accompanying documents
Sunroad permit

Complete Sunroad timeline and accompanying documents
Sunroad Centrum-12 Timeline final 072607.doc

City of San Diego v. Sunroad Centrum 34 al GIC 877054
Sunroad Document Request

Sunroad Document Request

Sunroad Document Request

Current state of Sunroad roof construction

Current state of Sunroad roof construction

Sunroad & related records

Sunroad procedures

Sunroad procedures

Aguirre Second Notice of Nuisance

Sunroad procedures

Sunroad building

Listed below are the electronic appointment records pertaining to the above subject.

138- Dated Jun 9, 2006 re: Weekly Staff Pre-Brfg with Mayor Sanders

139- Dated Jun 13, 2006re: Jim Bartell - Discuss Sunroad/SDG&E

140- Dated Dec. 19, 2006 re: Sunroad Teleconf. call

141- Dated Dec. 19, 2006 re: Mtg w/Aaron Feldman & Tom Story re: Sunroad
142- Dated Jan. §, 2007 re: SR 905

143- Dated Jan. 10, 2007 re: Aaron Feldman Meeting
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SU N ROAD 4445 Eostgote Mall
E N T E R P R I S E S

Suite 400

RECELY

!
3

Mﬁi@ -E o 2 y San Diego, California
' oz 92121

{858) 362-8500
Fax: (858) 362-8448

March 14, 2007

City of San Diego

Mr. James T. Waring

Deputy Chief Operating Officer
202 C Street — 9™ Floor

San Diego CA 92101

Ref: Sunroad Enterprises’ Notification of Additional Damages and
Construction Crane.

Dear Mr. Waring:

Enclosed please find copy of letter from Steven M. Strauss of Cooley Godward Kronish,
LLP., for your information and files.

Sincerely,
w Enterprises

a Guerrero
Project Goordinator
/ag

Encls/1
File/copy

=
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December 21, 2006

VIA FACSIMILE TO RICHARD D. VAN
858/362-8448

Mr. Tom Story

Sunroad Enterprises

4445 astpate Mall, Suite 400
San Diego, CA 92121

Dear Mr. Story,
Subject: 8620 Spectrum Center Blvd. Approval 303319

Development Services Department of the City of San Diego has reviewed your letter of request
to install the weather proof covering on the 12-story structure mentioned above,

In the interest of saving the structure from damage which could be caused by weather, your
request will be allowed for this phase of construction for the items discussed at the field meeting
of Decemnber 21, 2006 with Joe Harris subject to your concurrence with the terms of this letter.

The “Stop Work Order,” issued December 13, 2006, halting work on the top twenty feet (20° Ft )
of the structure, shall remain in place.

This is based on our understanding that Sunroad accepts and acknowledges that any work
performed from and after the date of the Notice (i.e., October 27, 2006) is at Sunroad’s own risk
and without any claim against the City. Specifically, Sunroad acknowledges and agrees that
neither Sunroad nor its representatives may, under any circumstances, make any claim or assert
any argument against the City for any costs or expenses of any type incurred after October 27,
2006 with respect to the work, nor assert in any way that the lifting of the Notice estops the City
from pursuing the remedies that may result from the ongoing FAA inquiry. Said another way,
whatever rights either party has vis-&-vis the other party will be the rights as they extsted on
October 27,2006, -

Development Services Director

TH/lgb
Accepted and Agreed:

Tom Story Date

Development Services
1727 Fust hvenue, 85 501 o San Diego. CA 921071-41545
Tel 1619) 4445440 %
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Jim Waring - Alan Beaulieu Event

From: "Stath Karras" <Karras@burnhamrealestate.com>

To: "Michael Neal" <mneal@hgfenton.com>, "Steve Scott" <sscott@kilroyrealty.com>, "Paul M.
Twardowski" <ptwardowski@hines.com>, "Marshall Lees" <marshall@sloughusa.com>, "James C.
Callaghan Jr." <jcalla@qualcomm.com>, "Michael McNerney" <MMcNerney@LoweEnterprises.com>,
"Malcolm O'Donnell" <modonneli@carramerica.com>, "Jim Waring" <iwaring@sandiego.gov>,
"David Thomas" <thomas@lbarealty.com>, "Peter Lloyd" <peter.lloyd@rreef.com>, "Scott Brusseau"
<sbrusseau@newportnational.biz>, "Christopher Wood" <chris.wood@opuswest.com>, “Don
Ankeny" <dankeny@westcore.net>, "Aaron Feldman" <afeldman@sunroadenterprises.com>,
“Stephen Bowers" <SBowers@gmsrealty.com>, <milituchy@jaypaul.com>,
<kbaumgartner@mcmillin.com>, "Sue Russell" <Russell@burnhamrealestate.com>, <jkratzer@jmi-
inc.com>

Date: 10/16/2006 11:03:26 AM

Subject: Alan Beaulieu Event

CC: "Jim Munson" <JMunson@burnhamrealestate.com>, "Jon Walz" <Walz@burnhamrealestate.com>,
"Eric Johnson" <ejohnson@burnhamrealestate.com>

I look forward to seeing you next Tuesday (October 24th) for our event with Alan Beaulieu at the Lodge at
Totrey Pines. As a reminder, we will start serving coffee and breakfast at 7:45 a.m. with Alan’s program
starting at 8:30 a.m. The event will be at the Torrey Pines Lodge. We expect to have everyone out of
there by 1:00-1:30 p.m. The lunch will include many of our Burnham professionals. The event with Alan
will include Burnham’s senior management team, along with the following San Diego real estate leaders.

Mike Neal, H.G. Fenton

Steve Scott, Kilroy

Aaron Feldman, Sunroad

Paul Twardowski, Hines

Matt Lituchi, Jay Paul

Jim Callaghan, Qualcomm

Mike McNermey, Lowe Enterprises
Malcolm O’Donnell, Carr America
Jim Waring, City of San Diego
David Thomas, LBA

Peter Lloyd, RREEF

Scott Brusseau, Newport National
Chris Wood, Opus West Development
Don Ankeny, Westcore

Ken Baumgartner, Corky McMillin
Steve Bowers, GMS

Malin Burnham, Burnham

John Kratzer, JMI Realty

We are still waiting to hear from 3-4 others. This is a very dynamic list of San Diego real estate leaders and
should make for good interaction. Ilook forward to seeing you next Tuesday.

If you have questions, please let me know.

file://C:\temp\GW }00002. HTM 5/24/2007
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BURNHAM

REAL ESTATE

Stath Karras

President & CEQO

4435 Eastgate Mall, Suite 200, San Diego, CA 82121

Direct: 858.334.4001 | Fax: 858.334.6700

E-mail: karras@burnhamrealestate.com | Web: www.burnhamrealestate.com |
http://www.burnhamrealestate.com/about/profile.php?person_id=107

file://C:\temp\GW }00002. HTM 5/24/2007



JIm wvaring - SUnroaa/rAA

e el

From: "Strauss, Steven" <sms@cooley.com>
To: <JWaring@sandiego.gov>

Date: Wed, Dec 6, 2006 8:47 AM

Subject: Sunroad/FAA

<<2006-12-05 Sunroad-FAA Ltr from SMS to J. Waring re Notice to Stop
Work with Respect to Permit No 30331.pdf>> Jim: Attached is the letter |
sent you today.

Regards,
Steve

From: Strauss, Steven

Sent: Tuesday, December 05, 2006 5:12 PM

To: Dan Feldman (dfeldman@sunroadenterprises.com); Tom Story
(tstory@sunroadenterprises.com); Vann, Richard

Cc: Levinson, Michael; Caric, Brigitte

Subject: Sunroad/FAA: 2006-12-05 Sunroad-FAA Ltr from SMS to J. Waring
re Notice to Stop Work with Respect to Permit No 30331.pdf

Bl
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Jim Waring - Lichman Letter to David Miller

From: "Tom Story" <tstory@sunroadenterprises.com>
To: <Jwaring@sandiego.gov>

Date: 10/26/2006 10:41:33 AM

Subject: Lichman Letter to David Miller

CC: "Ricia Hager" <RHager@calairlaw.com>

Jim,
| just spoke to Lichman’s office and revisions are being made to the draft letter right now. We will have an
electronic version to you, David and Marcela by noon today.

Tom Story

V.P. Development

Sunrcad Enterprises

4445 Eastgate Mall, Suite 400
San Diego, CA 92121

858-362-8500
858-362-8448 (Fax)

file://C:\temp\GW}00001. HTM 5/24/2007
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49

Jim Waring - final corrected version of Centrum 12 FAA Chronology

From: "Tom Story" <tstory@sunroadenterprises.com>

To: <jwaring@sandiego.gov>, <mescobareck@sandiego.gov>

Date: 11/14/2006 2:16:45 PM

Subject: final corrected version of Centrum 12 FAA Chronology

CC: "Steve Strauss" <sms@cooley.com>, "Rick Vann" <RVann@sunroadenterprises.com>, "Dan
Feldman" <dfeldman(@sunroadenterprises.com>, "Craig Bachmann"
<cbachmann@sunroadenterprises.com>, "Jordan Coopersmith"
<jcoopersmith@sunroadenterprises.com>, "Karen Williams"
<kwilliams@sunroadenterprises.com>

Tom Story

V.P. Development

Sunroad Enterprises

4445 Eastgate Mall, Suite 400
San Diego, CA 92121

858-362-8500
858-362-8448 (Fax)

e file/IC:AMemp\GW 00001 . HTM 5/24/2007



Sunroad Centrum 12 Chronology of Key Events re: Airport issue
Prepared by Tom Story & Craig Bachmann

November 14, 2006

Revised 2:00 pm

June 14, 2005

June 15, 2005
Oct. 19, 2005
Feb. 10, 2005
Feb. 24, 2006
Mar. 6, 2006
Mar. 27, 2006
April 4, 2006
April 5, 2006
April 24, 2006
June 9, 2006

Buzz Gibbs announces to the Airport Advisory Committee the Centrum 12 project is
being reviewed by the Kearny Mesa Planning Group the following day. Buzz recalls
having the plans and elevations for the proposed project for AAC review.

Kearney Mesa Planning Group recommends ‘cladding’ parking structure (11-2-0)
KMPG recommends approval (9-2-0)

City Approves Centrum 12 (at 180)

Grading Permit issued

Grading commenced

Framing and Foundation Permit Issued (at 180’)

Concrete pouring commenced

FAA Notice of Proposed Construction filed by Dan Munch (BPA)

FAA Notice of Presumed Hazard

.Maxim crane moved to project site

onorabout June 11 FAA Notice to Airmen (NOTAM) issued for crane

June 13, 2006
June 15, 2006

June 20, 2006
June 22, 2006
June 22, 2006
June 27, 2006
July 7, 2006
July 26, 2006*
July 26, 2006*
Aug. 8, 2006
Aug. 11, 2006
Aug. 22, 2006
Oct. 27, 2006

Notice of Presumed Hazard posted for Maxim Crane

Sunroad letter to FAA notifying them of crane at 330" and commitment to lighting and
marking the crane as well as lowering it to 180" at night and on weekends

Sunroad letter to FAA stating intent to build to 160’ while we study our options.

FAA Application to build to 160’ filed by George Williams (Williams Aviation)

Notice of Actual Construction filed by George Williams (Williams Aviation)
FAA Notice of Non-Hazard at 160’

Building Permit issued (at 180°)

FAA Notice of Proposed Alteration (to build to 180°) filed by George Williams
Notice of Completion (FAA Form 7460-2) filed by George Williams

Centrum 12 steel topped out

‘'FAA Notice of Hazard Determination

Postmark on mailed Notice of Hazard Determination

Stop Work Order issued by Development Services Dept. (DSD)

* The FAA Notice of Proposed Alteration (Form 7460-1) and FAA Notice of Completion (Form 7460-2)
were filed on the same day because the vertical structural steel members above 160’ are
approximately 20 feet. Form 7460-1 was required when the constructor was ready to exceed 160°.
Filing Form 7460-2 is required within 5 days of reaching the building maximum height. Williams
Aviation recommended filing Form 7460-2 the same day since the building’s maximum height had
been attained with the placement of the first vertical steel member.
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December 5, 2006 Steven M. Strauss

T (858) 550-6006
sms@cooley.com
Mr. James T. Waring
Deputy Chief Operating Officer
Land Use and Economic Development
Office of the Mayor
City of San Diego
202 C Street, 8th Floor
San Diego, CA 92101

Re:  Notice to Stop Work dated October 27, 2008, with Respect to Permit Number 30331 for
Job Address 8620 Spectrum Center Blvd. (the “Notice”)

Dear Jim:

We are writing to confirm the following matters with respect to the Notice as agreed between our
client, Sunroad Centrum Office |, L.P. (“Sunroad”), and the City of San Diego (the “City”) with
respect to Sunroad’s Centrum 1 building (the “Building”):

1. The City hereby lifts the Notice and grants to Sunroad the authority to resume work with
respect to the top 17 feet of the Building until the earlier to occur of (a) completion of the
Building, including without limitation issuance of a certificate of occupancy, or (b) final
determination and resolution of the FAA matter.

2. Sunroad accepts and acknowledges that any work performed from and after the date
hereof with respect to the top 17 feet of the Building is at Sunroad's own risk and without
any claim against the City.

3. The City shall reasonably cooperate with Sunroad with respect to the matters relating to
a new or revised Instrument Approach Procedure as outlined in numbered items (1)
through (5) of the December 1, 2008, letter to you from Chevalier, Allen & Lichman.

4. Except as set forth elsewhere in this letter, each of Sunroad and the City reserves all
other rights and remedies with respect to the Notice as of the date hereof.

4401 EASTGATE MALL SAN DIEGO CA 92121 T: (858) 550-6000 F: (858) 550-6420 WWW.COOLEY.COM
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Mr. James T. Waring
December 5, 2006
Page Two

Please sign below to confirm the City’s agreement with the matters set forth in this letter.
Thanks much.

Sincerely,

A W XK orr97

Steven M. Strauss

Accepted and Agreed:

James T. Waring, on behalf of the City of San Diego

522542 v3/SD

4401 EASTGATE MALL SAN DIEGO CA 92121 T: (858) 550-6000 F: (858) 550-6420 WWW.COOLEY.COM
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Jim Waring - Centrum 1 Stop Work Order

From: "Tom Story" <tstory@sunroadenterprises.com>
To: <waring@sandiego.gov>

Date: 12/12/2006 3:00:46 PM

Subject: Centrum 1 Stop Work Order

Jim,

The person we met with in DC (FAA) is Kevin Hagerty at 202 267-8783.

I'd like to suggest if you are going to discuss the FAA’s position vis-a-vis our meeting with them that it might be
helpful if | were in on the call. | could have our DC FAA lobbyist set this up if you like.

Aaron also asked me to address FAA’s understanding that our proposal for the localizer or ILS is intended to
address the Part 77 encroachment, not only for Centrum 1 but also for the next two buildings (at their current
planned height i.e. 180’ and 200’). We were clear with FAA and they concurred that the solution for Centrum 1
should also address the same issues for the next two buildings.

Tom Story

V.P. Development

Sunroad Enterprises

4445 Eastgate Mall, Suite 400
San Diego, CA 92121

858-362-8500
858-362-8448 (Fax)

file://C:\temp\GW}00001. HTM 5/24/2007
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Jim Waring - Re: Centrum 1 Stop Work Order

From: Jim Waring

To: Tom Story

Date: 12/12/2006 4:26:59 PM
Subject: Re: Centrum 1 Stop Work Order

Tom;

Can you set it up for between 8 and 9 our time tomorrow morning? If so, call my cell 858 354 9201 and let me
know.

For what it is worth, I suggest you are making a tactical error in not solving building 1 and then and only then
dealing with 2 and 3.

Jim

>>> "Tom Story" <tstory@sunroadenterprises.com> 12/12/2006 3:00:10 PM >>>

Jim,

The person we met with in DC (FAA) is Kevin Hagerty at 202 267-8783.

I'd like to suggest if you are going to discuss the FAA's position vis-a-vis our meeting with them that it might be
helpful if | were in on the call. | could have our DC FAA lobbyist set this up if you like.

Aaron also asked me to address FAA's understanding that our proposal for the localizer or ILS is intended to
address the Part 77 encroachment, not only for Centrum 1 but also for the next two buildings (at their current
planned height i.e. 180" and 200'). We were clear with FAA and they concurred that the solution for Centrum 1
should also address the same issues for the next two buildings.

Tom Story

V.P. Development

Sunroad Enterprises

4445 Eastgate Mall, Suite 400
San Diego, CA 92121

858-362-8500
858-362-8448 (Fax)

__ file//C:\emp\GW}00001. HTM 5/24/2007
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Jim Waring - Sunroad Meeting, 1/29/07

From: "Arte Europa" <arte-europa(@san.rr.com>

To: <jwaring@sandiego.gov>

Date: 1/30/2007 7:17:46 AM

Subject: Sunroad Meeting, 1/29/07

CC: "Mike Tussey" <MTussey@sandiego.gov>, <jbarwick@sandiego.gov>,
<tprice@sandiego.gov>

JimW.,

Yesterday, Terry Price and I met with Tom Story and his aviation consultants to discuss their proposal to install
an instrument approach at MYF, and what they wanted in return, regarding their buildings. I made it clear
that Terry and I were there to discuss the technical aspects and efficacy of their approach proposal, and not to
endorse or offer policy judgments. Tom Story accepted that condition and decided that the next step would be
for him to have a discussion with you.

As to the details and outcome of the meeting, I shall phone you this morning before or after my 0800-1100
Ethics seminar.

Regards,
M

file://C:\temp\GW}00001. HTM 5/24/2007
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From: "Caric, Brigitte" <bcaric@cooley.com>

To: "Strauss, Steven" <sms@cooley.com>, <tstory@sunroadenterprises.com>,
<JWaring@sandiego.gov>

Date: Mon, Feb 12, 2007 3:14 PM

Subject: Sunroad - Feb. 12, 2007 Letter to K. Urie from SMS

This email message is for the sole use of the intended recipient(s) and
may contain confidential and privileged information. Any unauthorized
review, use, disclosure or distribution is prohibited. If you are not

the intended recipient, please contact the sender by reply email and
destroy all copies of the original message. If you are the intended
recipient, please be advised that the content of this message is subject
to access, review and disclosure by the sender's Email System
Administrator.

IRS Circular 230 disclosure: To ensure compliance with requirements
imposed by the IRS, we inform you that any U.S. federal tax advice
contained in this communication (including any attachment) is not

intended or written by us to be used, and cannot be used, (i) by any
taxpayer for the purpose of avoiding tax penalties under the internal
Revenue Code or (i) for promoting, marketing or recommending to another
party any transaction or matter addressed herein.

CcC: "Dan Feldman" <dfeldman@sunroadenterprises.com>, <karen@hutchenspr.com>
"Crovella, Dennis" <dcrovella@cooley.com>
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February 12, 2007 o Steven M. Strauss
T: (858) 550-6006

VIA FACSIMILE AND MAIL . sms@cooley.com

Kimberly A. Urie

Deputy City Attorney

1200 Third Avenue, Suite 1620
San Diego, CA 92101

Re: City Attorney’s Notice of Nuisance
Dear Ms. Urie:

Thank you for your letter dated February 8, 2007. This will confirm that your letter
supersedes and withdraws the January 30, 2007 “Notice that Property is a Nuisance (Penal
Code Section 373a)” and January 31, 2007 “Second Notice Of Nuisance (Penal Code Section
373a).” Please let me know immediately if this understanding is incorrect in any way.

We appreciate your invitation to discuss the City’s prior approvals of this project and to
address any remaining concerns your office may have. Sunroad has cooperated with local,
state, and federal authorities in this matter from the beginning. We will gladly continue that -
dialogue with your office. Please let me know your availability for a conference call to discuss
this matter.

Sincerely,
Steven M. Strauss

cc: Tom Story
Jim Waring

4401 EASTGATE MALL SAN DIEGO CA 92121 T: (858) 550-6000 F: (858) 550-6420 WWW.COOLEY.COM
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March 13, 2007 ‘ Steven M. Strauss

T: (858) 550-6006

BY FACSIMILE AND POSTAL SERVICE sms@cooley.com

Michael J. Aguirre ' Christopher W. Garrett

Carmen Brock Latham & Watkins LLP
Office of the City Attorney 600 West Broadway, Suite 1800
1200 Third Avenue, Suite 1100 San Diego, CA 92101-3375

San Diego, CA 92101-4103

Re: Sunroad Enterprises’ Notification of Additional Damages and
Construction Crane

Dear Mssrs. Aguirre and Garrett:

As you are aware, construction at the Centrum | Building (the “Building”) has proceeded
in accordance with the City of San Diego's (*City”) initial Stop Work Order and the December
21, 2006 agreement with the City. The work conducted or plarined is consistent with the Stop
Work Order or the subsequent agreement and would not raise the Building’s height.

Consistent with these parameters, Sunroad must install certain equipment in the Building
that can only be accomplished through the use of a construction crane, helicopter lift, or
expensive and time consuming on site construction and installation. As outlined in my prior
correspondence of February 16, 2007, the Federal Aviation Administration (“FAA") declined to
approve an application for a helicopter external lift for the purposes of installing the equipment
at the Building. The FAA relied on the actions of the City Attorney in denying the request.
Following that denial, Sunroad again requested the use of a construction crane for one day for
the purpose of installing the equipment. The FAA recently lssued a Notice of Presumed Hazard

for the construction crane.

Since Sunroad is unable to proceed through a helicopter lift or construction crane,
Sunroad is forced to dismantie the equipment in order to carry it into the Buxidmg for
installation.- That process will impact the equipment's warranties - and costin excess
of $100,000 more than the two other alternatives. Consistent with my prior letter of February
16, 2007 and the costs and delays referenced in that letter, this letter is to advise the City
Attorney that Sunroad will hold the City liable for the additional expense and delay caused by
the City's refusal to allow work consistent with the Stop Work Order and its instruction to the

FAA to deny Sunroad's reasonable requests.

Steven M. Sfrauss

4401 EASTGATE MALL SAN DIEGO CA 92121 T (858) 550-6000 F. (858) 550-8420 WWW.COOLEY.COM
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From: "Strauss, Steven" <sms@cooley.com>

To: <JWaring@sandiego.gov>

Date: Mon, Feb 12, 2007 4:38 PM

Subject: FW: Sunroad-City of San Diego: Feb. 7, 2007 - Letter to K. Urie from SMS re City

Attorney's Notice of Nuisance

<<2007-02-07 - Sunroad-City of San Diego Letter to K. Urie from SMS re
City Attorney's Notice of Nuisance.pdf>> fyi

Steven M. Strauss

Partner

Cooley Godward Kronish LLP * 4401 Eastgate Mall
San Diego, CA 92121-1909

Direct: 858/550-6006 * Fax: 858/550-6420

Email: sms@cooley.com * www.cooley.com

From: Caric, Brigitte

Sent; Wednesday, February 07, 2007 2:30 PM

To: 'tstory@sunroadenterprises.com’; 'JWaring@sandiego.gov'; Strauss,
Steven

Cc: 'Feldman, Aaron'; 'Rick Vann'; 'Dan Feldman',
‘karen@hutchenspr.com'; Gunn, Patrick; Crovella, Dennis; Tadlock,
Phillip; Schoenbeck, Alison

Subject: Sunroad-City of San Diego: Feb. 7, 2007 - Letter to K. Urie
from SMS re City Attorney's Notice of Nuisance
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February 7, 2007 Steven M. Strauss

T: (858) 550-6006
sms@cooley.com

VIA FACSIMILE AND MAIL

Kimberly A. Urie

Deputy City Attorney

1200 Third Avenue, Suite 1620
San Diego, CA 82101

Re: City Attorney’s Notice of Nuisance
Dear Ms. Urie:

We are writing in response to your letter of January 31, 2007 to our client Sunroad
Enterprises (“Sunroad”). Sunroad denies the allegations of your letter and the contention that
Sunroad has violated the San Diego Municipal Code in any manner. Despite the City Attorney’s
failure to identify a Municipal Code violation or prove the existence of a public nuisance,
Sunroad takes the City Attorney’s threats of criminal prosecution very seriously. Sunroad
submits this letter to not only to make clear its position with respect to the City Attorney’s claims
but to correct the record which has been distorted by the City Attorney.

Safety is Sunroad’s highest concern. Our business partners, tenants, and the City rely
on that basic tenet. Sunroad has been working closely with the City and the Federal Aviation
Administration (“FAA”") to reconfirm to the satisfaction of all that the Sunroad Centrum Building
(the “Building”) poses no safety issue. The City Attorney’s actions have unfortunately impeded
that process and have thus been a disservice to the people of San Diego.

The City Attorney claims in its letter that the “conditions described above violate the San
Diego Municipal Code.” While the letter goes on to discuss the FAA, the California Department
of Transportation (“CalTrans”), and the issuance of the Stop Work Order, it does not inform
Sunroad of the Municipal Code Section it is alleged to have violated. Sunroad requests
immediate clarification on this issue.

Further, even assuming there was a violation of the Municipal Code (which Sunroad
denies), the City has not disclosed to Sunroad how a violation of the Municipal Code constitutes
a public nuisance that would fall under California Penal Code 373a. As you know, the predicate
to a Penal Code 373a violation is a public nuisance, not that there has been a Municipal Code
violation. Please identify the Municipal Code violation which the City Attorney contends has
created a public nuisance under Penal Code 373a.

Moreover, the City Attorney’s threats of criminal prosecution are improper in light of the

fact that no public nuisance has been established (as required under Penal Code 373a). The
City Attorney has filed a civil suit seeking to establish that the Building constitutes a public

4401 EASTGATE MALL SAN DIEGO CA 92121 T: (868) 550-6000 F: (858) 550-6420 WWW.COOLEY.COM
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Kimberly A. Urie
February 7, 2007
Page Two

nuisance. Until the question of whether a public nuisance exists is answered by that Court (and
Sunroad is confident the Court will find Sunroad’s favor), it is premature and inappropriate to
threaten criminal prosecution against Sunroad unless it razes the top 26 feet of the Building.
Should the City Attorney proceed with its threats and file a criminal action, Sunroad will take all
actions necessary to protect its rights, including seeking to enjoin the prosecution of the criminal
at action until such time as the civil Court has reached a conclusion on the public nuisance
issue.

Finally, none of the “conditions” cited in the letter establish a public nuisance, et alone a
violation of the Municipal Code. It appears that the “conditions” referred to are: (1) the FAA
determination; (2) the CalTrans permit; and (3) the Stop Work Order. These issues are
discussed below.

The FAA Determination is Not a Finding of Public Nuisance

The FAA is the sole governmental agency with regulatory authority over the safety of air
navigation. Burbank v. Lockheed Air Terminal, inc., 411 U.S. 624, 626-627 (1973); see also,
City of Burbank v. Burbank-Glendale-Pasadena Airport Authority, (1989} 72 Ca1.App.4th 366,
379. As such, the FAA cannot allow a derogation of “public safety” to exist at any airport. If the
FAA were to determine, through evaluation under the procedures set forth in 14 C.F.R, Part 77,
that a threat to the safety of air navigation exists, it is required to revise published aeronautical
procedures through a Notice to Airmen (‘“NOTAM”"), so as to eliminate the safety hazard. See,
e.g., FAA Order 7400.2F, § 5-1-3.

As the City Attorney is aware, a NOTAM was issued by the FAA originally on or about
June 27, 2006 to accommodate the full 330 foot height of the construction crane used to build
the Building. Although the NOTAM has been revised at times over the last 7 months, the key
portions of the NOTAM remain in effect. According to FAA Terminal and Approach and
Departure Procedures (TERPS), the NOTAM ensures that a pilot emerging from the clouds on
approach to Montgomery Field will be more than 300 feet above the full height of the Building.
When he or she drops below that altitude, it becomes his or her responsibility to see and avoid a
structure, not the FAA's, not the City’s and not Sunroad’s. The Building itself, therefore, poses
no threat to public safety.

in summary, the Building poses no threat to public safety, and the City Attorney’s claim
that it does is irresponsible and without legal or factual support.

4401 EASTGATE MALL SAN DIEGO CA 92121 T: (858) 550-6000 F: (858) 550-6420 WWW.COOLEY.COM
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The CalTrans Permit Process Does Not Establish a Public Nuisance

The CalTrans regulations have no relation to the declaration of a public nuisance. The
statute provides that any structure that exceeds FAA Part 77 height standards must apply for a
permit. This regulation has specific enforcement mechanisms and penalties (PUC § 21018),
none of which are controlled by the City Attorney nor implicate a violation of the Municipal Code.

To be more specific, the Building is 0.7 nautical miles away from Montgomery Field, and
it falls outside of all airport land use designated zones including the Montgomery Field Airport
Environs Overlay Zone (“AEOZ"). Although the Municipal Code § 132.0201 states the purpose
of the AEOZ is to ensure “that the applicable provisions of California Public Utilities Code
Section 21659, as administered by the California Department of Transportation (Caltrans), are
satisfied,” this statute has no effect because the Centrum development is outside the AEOZ.

Further, Sunroad never violated state law, knowingly or any other way. Although
Sunroad has twice submitted requests for a permit from CalTrans, Sunroad has since
discovered that the regulations implementing the alleged permit requirement contained in Public
Utilities Code § 21659 were repealed in 1997. CalTrans has failed and refused, since that time,
to comply with the procedures mandated by the California Administrative Procedures Act, Govt.
Code § 11340, et seq., to legally reenact implementing regulations. As Sunroad has discussed
with CalTrans on several prior occasions, in the absence of implementing regulations, any
attempt by CalTrans to exercise discretion to grant or deny a permit would be an abuse of that
discretion, and patently outside the scope of CalTrans' authority.

Simply put, there has been no violation of any Catrans’ regulations; and, even if a
violation existed, it would not constitute a violation of the SDMC as the City Attorney's letter
implies.

The Stop Work Order Does Not Establish a Public Nuisance

As the City Attorney well knows, the City issued a Stop Work Order on October 27, 2006
with respect to the top seventeen feet of Sunroad’s Building. Pursuant to § 121.0309(c) of the
San Diego Municipal Code, Sunroad appealed the Stop Work Order on November 28, 2006.
On December 13, 2006, the City issued a second Stop Work Order covering the top twenty feet
of the Building.

On December 21, 2006, the City, your client, sent a letter to Sunroad authorizing
Sunroad to perform certain limited work on the Building consistent with a December 21, 2006
field meeting with Joe Harris. The authorization was subject to Sunroad’s concurrence with the
terms of the letter which required Sunroad to bear the risk of the additional work. Sunroad
signed and returned the letter on December 27, 2006. See Attachment A.

At no time after the October 27 or December 13 Stop Work Orders up untii December
26, 2006, did Sunroad conduct any work in violation of those Stop Work Orders, as the City

4401 EASTGATE MALL SAN DIEGO CA 92121 T: (858) 550-6000 F: (858) 550-6420 WWW.COOLEY.COM
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Attorney has falsely accused. After December 28, 2007, Sunroad has performed only those
items discussed in the December 21, 2006 field meeting with respect to the top twenty feet of
the Building.

In short, the existence of the Stop Work Order provides no basis for the City Attorney to
allege a public nuisance or a violation of the Penal Code.

Conclusion

The Building poses no threat to public safety, is not a public nuisance, and has vested
development rights (in favor of Sunroad). Rather than ignoring the authorities and proceeding
with the Building, as the City Attorney contends, Sunroad has been working tirelessly with the
City and FAA to demonstrate the correctness of its position and to answer all questions.
Sunroad is currently endorsing that the City petition the FAA to permanently raise the circling
minimums to Runway 28R by 20 feet in response to the Building. Such changes will actually
lower the minimums specified in the current NOTAM which provide for the construction cranes.
Sunroad agrees to voluntarily limit the height of buildings 2 and 3 to 180 feet unless and until
the City and FAA have approved a suitable landing approach which would allow the buildings to
exceed the 180 foot height limit.

The City Attorney’s refusal to acknowledge or participate in the City and Sunroad’s
constructive efforts is unfortunate for the City and the general public. The City Attorneys’ factual
distortions concerning the project and the new and utterly baseless threat of criminal
prosecution are not merely counterproductive, they irresponsibly expose the City to significant

liability and malicious prosecution. Sunroad reserves all rights to recover damages against the
City for its actions.

Sincerely, :

Adbisan WM 4T ainas

Steven M. Strauss

Enclosure

cc:  Tom Story
Jim Waring

4401 EASTGATE MALL SAN DIEGO CA 92121 T: (858) 550-6000 F; (85B) 550-6420 WWW.COOLEY.COM
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THE Crry of San DiEco

December 21, 2006

VIA FACSIMILE TO RICHARD D. VAN
858/362-5448

Wr. Tom Story

Sunroad Enterprises

4445 Rasigare Mall, Suite 400
San Diego, CA 92121

Dear Mr, Story,

Subject: 8620 Spectrum Center Blvd. Approval 303319

Development Services Department ol the City of San Diego has reviewed your lester of request
to install the weather proaf covering on the 12-story structure mentioned abave.

In the interest of saving the structure from damage which could be caused by weather, your
requcst will be sllowed for this phase of construction for the items discussed at the field meeting
of December 21, 2006 with Joe Harris subject to your concurrence with the terms of this letier,

The “Stop Work Order,” issued December 13, 2006, halting work on the top twenty feet (20° Ft)

| of the structure, shall remain in place.

This is based on our understanding that Sunroad accepts and ackmowledges that any work
performed from and sfter the date of the Novice (1.e., Qctober 27, 2006) is at Sunroad’s own risk
and without any claim against the City, Specifically, Sunrond acknowledges and agrees that
neither Sunroad nor its representatives nay, under any circumstinces, make any claim or assert
any srgument against the City for any costs ar expenses of any type incurved ufier October 27,
2006 with respect to the work, nor assert in any way that the lifting of tho Notice estops the City
from pursuing the remedics that may result frony the ongoing PAA inquiry, Said another way,
whatever rights either party has vis-d-vis the ather party will be the rights as they existed on
October 27,2006, -~ - ‘ . ‘

'~

Sinecer

Marfela Lscobar-Eek ;
Development S8erviess Director
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From: Enoch Light

To: Enoch Light; Jim Waring

Date: Tue, Dec 19, 2006

Time: 4:30 PM - 5:00 PM

Subject: Mtg w/Aaron Feldman & Tom Stroy re: Sunroad (Jim Waring)
Place: Mayor's Office

CC: Shelia Billiard
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From: Enoch Light

To: Enoch Light; Jim Waring

Date: Mon, Jan 8, 2007

Time: 9:30 AM - 10:30 AM

Subject: SR 905 Mtg (Jim Waring)

Place: Mayor's Large Conference Room

Attendees: Jimmy Ayaia (Pardee Homes), Hack Adams (Murphy Development), Guy Asaro & Tom
Tomlinson (Both from McMillin), Tom Story (Sunroad Enterprise), Lance Waite (Integral Communities)
Dave Nielsen (MNA Consulting). Hack Adams is filling in for Mike Murphy who is having minor surgery on
Monday.

Contact: Dave Nielsen (619) 252-1368 cell, (619) 239-9877 x 14, offiice or Dave's Assistant, Susanne
Bankhead x10.

cC: Shelia Billiard



Jim Waring - Aaron Feldman Meeting

WM&W&WM@WWﬂﬁm&m&ﬂ&m@mﬁ@&%w&mw@%%*%%&%&i&%m&mm@m@w“W&i@b%ﬁﬁ”w&mﬁ g
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From:

Date: 1/10/2007

Time: 3:30 PM - 4:30 PM
Subject: Aaron Feldman Meeting
Place: CAB 9 - Jim's office

Aaron (858) 362-8450

about:blank 27212007
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CITY OF SAN DIEGO
MEMORANDUM
DATE: April 20, 2007
TO: Steven Strauss, Cooley Godward Kronish

Carmen Brock, Deputy City Attorney

/
FROM: Michael Calabrese, Chief Deputy City Attorney "f%f @ ,
pu

SUBJECT: Approval of Panel for Administrative Appeal of Stop Work Order
Sunroad Centrum 1 Building

REFERENCE: SDMC §121.0309(c)

On October 27, 2006, the City, acting through the Development Services Department (“DSD”),
issued a Stop Work Order (the “Order”) to Sunroad Enterprises (““Sunroad”) with respect to work
on the top seventeen feet of a building that Sunroad has been constructing near the intersection of
Spectrum Center Boulevard and Kearny Villa Road. On November 28, 2006, Sunroad, through a
letter from its attorneys Cooley Godward Kronish, LLP, notified the City that it was appealing
the Order under SDMC §121.0309(c). According to SDMC §121.0309(c), such an appeal may
be taken to the City Manager (now the Mayor), and reviewed by the Development Services
Director. This appeal has not been resolved.

The Mayor’s office has appointed 2 three-member panel, comprised of City Officials with no
prior connection to this controversy, to hear this appeal. The panel consists of City Treasurer
Gail Granewich, Metropolitan Wastewater Department Director Tim Bertch, and Assistant
Director of Intergovernmental Relations Brent Eidson.

I have been appointed as independent legal advisor to the hearing panel. I wiﬂ discharge these
responsibilities entirely separately from the City Attorney and those deputies engaged in any
other aspect of this controversy, per Howitt v. Superior Court, 3 Cal. App. 4th 1575, 1586-87
(1992).

The panel will hear the appeal on Friday, May 18,2007 at 1:00 p.m. at a location to be
determined. Iwill contact you soon regarding procedural matters.

cc: James Waring, Deputy COO, Land Use and Economic Development
Gail Granewich, City Treasurer
Tim Bertch, Director, Metropolitan Wastewater Departmerit
Brent Eidson, City Assistant Director of Intergovernmental Relations
Christopher Garrett, Latham & Watkins LLP
Marcela Escobar-Eck, Director, Development Services Department
Karen Heumann, Assistant City Attorney
Julie Dubick, Office of the Mayor
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April 9, 2007 Fox: (858) 362-8448

Mr. James Waring

Deputy Chief

City of San Diego

Land Use and Economic Development
202 C Street, 9th Floor

San Diego, CA 92101

Dear Mr. Waring:

The Sunroad Centrum I building is nearing completion and although the leasing efforts
have been greatly affected due to the existing controversy, we are in negotiation with
many potential tenants.

Specifically we are in talks with insurance companies for 75.000 square feet and 15,000
square feet respectively, a ground floor restaurant that would occupy approximately
- 5,000 square feet as well as others.

Clearly our main concern is to be able to assure these tenants that they will be able to
occupy the building at the completion of their tenant improvements. To that end we are
proceeding with the understanding that the building will receive a Certificate of
Occupancy, in a timely fashion; otherwise we will suffer further damages if these tenants
are unable to be assured occupancy.

Your prompt response will be most appreciated.
Cordially yours,
Richard D. Vann

Executive Vice President
President, Real Estate Division
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February 7, 2007 yAvA
(858) 362-8500

Mr. James T. Warin
g Fox: (858) 362-8448

Land Use and Economic Development

Office of the Mayor

City of San Diego B

202 C Street, 9th Floor RECEIVED FfR 7 2007
San Diego, CA 82101

Re: Sunroad Centrum FAA Proposal
Dear Mr. Waring:

On behalf of Sunroad Enterprises, | write regarding the Sunroad Centrum Building (*Building”)
located in Kearny Mesa near the City’'s Montgomery Field. | respectfully request the City consider
the following proposal:

First, the City to notify the FAA in writing that the City desires to permanently raise the circling
minimums by 20 feet to account for the Building.

Second, the City to ask the FAA if Montgomery Field, with the current NOTAM's in place, is safe for
aircraft operations. A clear and concise answer to this point would also assist in resolving the
misunderstanding between FAA and the City Attorney.

Third, the City to immediately remove the Stop Work Order. The Stop Work Order is causing
Sunroad substantial damages and is causing the Corporation irreversible harm by the perception
that Sunroad has acted incorrectly. Without an immediate lifting of the Stop Work Order, our
damages will soon be devastating.

In exchange, Sunroad agrees to voluntarily limit the height of buildings 2 and 3 to 180 feet despite
building 2 being fully designed at 200 feet and building 3 planned at 220 feet, unless and until the
City and FAA have approved a suitable landing approach which would allow the buildings to
exceed the 180 foot height limit.

The above proposal, to raise the circling minimum by 20 feet and limit the height of the two
remaining buildings pending approval by the FAA and City, could eliminate the ‘hazard
determination’ and permanently end the debate.

Sunroad is hopeful that it can work with the City, despite the pending lawsuit and threats of criminal
prosecution, to achieve a permanent solution acceptable to all interested parties. Sunroad truly
believes that the City is in the best position to advance the proposal outlined above.

Your immediate attention to this request would be greatly appreciated.
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GODWARD KRONISH

December 5, 2006 Stegven M. Strauss

T: (858) 550-6006
sms@cooiey.com

Mr. James T. Waring

Deputy Chief Operating Officer

Land Use and Economic Development
Office of the Mayor

City of San Diego

202 C Street, 9th Floor

San Diego, CA 82101

Notice to Stop Work dated October 27, 2008, with Respect to Permit Number 30331 for
Job Address 8620 Spectrum Center Bivd. (the “Notice”)

Dear Jim:

We are writing to confirm the following matters with respect to the Notice as agreed between our
client, Sunroad Centrum Office |, L.P. ("Sunroad™), and the City of San Diego (the “‘City”) with
respect to Sunroad's Centrum 1 building (the “Building™):

1. The City hereby lifts the Notice and grants to Sunroad the authority to resume work with

respect to the top 17 feet of the Building until the earfier to occur of (a) completion of the
Building, including without limitation issuance of a certificate of occupancy, or {b) final
determination and resolution of the FAA matter.

Sunroad accepts and acknowledges that any work performed from and after the date
hereof with respect to the top 17 feet of the Building is at Sunroad's own risk and without

any claim against the City.

The City shall reasonably cooperate with Sunroad with respect to the matters relating to
a new or revised Instrument Approach Procedure as outlined in numbered tems (1)
through (5) of the December 1, 2006, letter to you from Chevalier, Allen & Lichman.

Except as set forth elsewhere in this lefter, each of Sunroad and the City reserves all
other rights and remedies with respect to the Notice as of the date hereof.

2401 EASTGATE MALL SAN DIEGO CA 2121 T (858) 560-8000 F: (868) $50-8420 WWW.COOLEY.COM

24
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BODWARD KRONISH

Mr. James T. Waring
December &, 2008
Page Two

Please sign below to confirm the City's agreement with the matters set-forthin this letter.
Thanks much.

Sincerely,

A erin W) X onrg

Steven M, Strauss

Accepted and Agreed;

James T. Waring, on behalf of the City of San Diego

622542 v3/SD

4404 EASTGATE MALL SAN DIEGO CA 92121 T: (863) 5506000 F: (BEB) 55086420 WWW.COCLEY.COM
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Jim Waring

Deputy Cbief Dperaxmg OFﬁm 2""‘*’;}“"“5;35; ww
; pira e )

Dcpartment of Land Use and Econornic. Devalopmcnl | Taeph m;“;m) }&4«\5&;3 4

Cﬂ}’ of San Diego: Facalgille 181 1844521

799 C Stfeﬁﬁ, MSQB E-msfl cal@calabilow.com.

SanDzega CA 92101

Res: Stnroad Céstrum - Proposal 1o Resolve FAA “Hazard” Issues
vk Montgomew erTd :

Dear Mr: Waring::

This Ictter {5 for the px'niiose of proposmg apcrmanent ‘resolirtion’ of- the issues razsed by
the. cheml Aviation’ Admlmstmuon 5 ("FAA"Y imposition of 2 “hazard” dc:tcmmnan onlon
Centrum 15, the frst of three office birildings planned and approved by the ity of San Drego
(“Czty”) as, part of Smr.road Ccntrwn 2 mixed use pmjeot located at 8620 Spactmm Center
Béulevard, San Diego, California. ’

Izshnuldb: cmphasrzed a1 the outset ihat Sumoad‘s pxmcxpal goai in thzs process ns o,
‘ensure. the safcty of the airport, thc‘pubh:. ancLaf its: fuxurc tenants, Consxstznt with'that g&al,
I’Jentz'um ’12,{:31 its current: he:ght.‘of 180 feet, i 15 nﬂt a safety ihreaf “That is because: thr: FAAhas
already iss) ed Nonce m ‘Airmen (‘NOTAIVY‘) Taising the’ minimpay altxtucic fora nuc]mg
appxoach 10 erway 10 10 acmmmodzte Hhe 330 foot height of. th: aozaszrucuon ‘crane used to ,
build Centrugi 322 The Current pnimum’ -altimde is; thus, mors fhan 400 feet above, the roof of

w A dctcrmmmon purshant 1014 C.F R Part'77 that & structure oansmmes a
"hazard“ to azr nzwgauorn.

o

* Thiscocling appmach, the pnnc‘xpal basxs forthe “hazard” detm:rmn,amon, Is msed
:vory ‘yarely at Monngmery Field, only about 6% of the timie during the tast 20 years, as, attestcci
':by some long standing incumbents on ‘the mrﬁe:ld,, and only by instryment sated pilots whcn the
‘wind-deviztes Fromits- nsial west flow and comes from the gast.as ‘dhting Sanits Ang conditions,.
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J:m Wzrmg
‘Deprartmmt cf Land Usc and annou:uc Developmeént:
City.of San Dl:gov

Decernper 1, 2006

Page?

Centrum 12 b preventing any" aircrafton approach from: Soming within a distance equaling:
appmxzmatdy the height of a 40 story- bmldmg above the top.of Centrum 12. This NOTAM for:
th: erane will dmnately either remain in effect mdcﬁmtzly, arbe rcplaccd wnh e:xther anewor
Tc:vw:(i Instrument’ Approach Procedure’ (“IAP ’) thit will ensure that giveraft rernain. saﬁely clear
of the Centrum development.

Thar havmg been said, the ob;ecnw: of this. lcttar is 10,commence’ Ihf: Process of wurkmg;
'vmh ﬁze“Cwy toward the goal of increasing ! the airport’s saz“ty, while at the same time allowing
Sum"oad’s‘fully vested pm;octto pmcwd i accordance with Sunroad’s’ mplans and the City's.
‘approvals; Sunroad’s proposal 1o resolve the “hazard” determination issue has five parts:

(I) ’rhat Sunroad fnnd 7 fcasibﬂlty stdy for the devdopmeut Of i stmght- LA.P
suchas an ILS &t Ip:aizzex typt apmnach for Runway 10 thus. chmmanng 2 enitical’ aspcct of the!
“hazard d@tcmunanon for'the entire pro;ec‘f elimipating the need for 2, c;rclx ng-approach o
Rimwey 10, and ingreasiig the safety and aceessibility of the airport under, aﬂm;nd flow-

condmons,

(Zy “Thatthe: Ciry: agrcc to acceptthe conclusions of Sumroad s feasibility’ scuxiy, and;if
{t'determines a Surazght-m TAP: 15 feasibie, Ihe Ctry shaH formally submit the proposai to the FAA
for @@W&m

(3) That Sum'oad conmbutc to th,: cost of th;: aqmpmenr. reqmr‘*d for tba assocmed
Syaight-lo prng

, 4) Thatthe Cxty agree fo adjust the wisyal raffic’ pattcm at Montgomeny’F ield, thus
accommodamng the pI.'Q}ECT s extension into the aiumde of the: current raffic partf:m, and 3
dcem:d necessary; ! ichart. such 2pproa ach for pilotsiin Visual Flight F Risle:(“VFRY. conquns 0
‘enstre awareness of the n::w procedum, and’

¥ N Tbat hmght mctudes bor‘h the. mandawry 300 faot buffer becwem the top: o t’ne

Inghcst affcctq:d strugtare and the minimum descent altmude; and the hmght of the mnstruqnb}:x
crang.;
83 An esumate of potennal casts is currenﬂy bemg prenamd ami wﬁl be mﬁmumd to

the: Clty mamcdlatciy upcm its; compi:uon
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Jim' Wam!g

Dcputy Chief Opmtmg Oiﬁﬁ@c 4
Depargmentof Land Use and Economic Dcvelopment
iCity'of San Diego’

December 1\, 2006

J’agc ¥

.....

, {5)  "That upoh submission of this letter. by Sunrozd, and agreernent io its provisions b‘y
the City, the Cxty willalso agree 1o mmedlate}y allow. completwu of the tasks lqstcd i
Axmhmmt A0 thxs Tetter, as. well s, nstallation of slectrical and, mechanical eqmpmem on the
Yoof and elévator cqu;pmcnt im the elevator pcnthouse

L. IBACKGROUND OFTHEISSUE

iPursnint to iis Development Agreenent and Vesting’ Tedtative Map for Stnroad
Ccnxmm “Sunroad. received & Frammg and Foundation Permit fora structure of 180 feeton

Warch 27,2006

On July % 2006 thc C:ty :§sucd ‘Sunrosda Bm!dm_., Pamit a} 180 fe:f:t Ou July, 22,
2006, having wcnﬁcd ﬂhe ac.urac;y of the FAA’s data; Sunroad submxttcd 4.5ccond’ amcndcd
Form 7460-1 at 180 feet, im conformance with it Buﬂdmg ‘Permir and all prior apprcwak-; On
August11, 2006, the FAA reissued 2 Presumed Hazard Determmatmn *OnQctober 27, 2006,
after'e mesting betwcen Cwy Staffand. Sunroad, the. Cuy issued’a Stop ‘Work Order an. th: tqp 17
feet of Centrum.: 212

T THEFAK'SROLE

, "In otder to'find & resolution’ that would ancw ‘Sunroad o realize | its: vcstedn ghts while at
m same lime ensuring” th.e safety of the mrporr, Sunmad again: Tetained W1 ] "ams Awaxmn
Co‘n‘swttams 1o fnd2: ﬁznmonal “guwalem ‘of the eirching, approach ‘Williams recommended. the
developmentof anJLS or. Localizer type- Strmght~ln Approach Procedure,

“Ani TS/ Localizer provides cowrse. gmdzmce which directs au aircraft on & covrse straight
d&wn the zunway. c*ntcrlmc toa Iandmg Whﬂe the: cm:lmg appmach currcmly inusgisisafe,
‘o pilotd prefer 2 Strai ght—ln TAP because it ig gme:aﬂy Jess, complcx than 2 mz:c}m g fmmadi
procedure;

Kr:cogmng ‘that'the FAA DOSSESSES. plcmry POWET OVET: the safaty ofa airspace,- Sunroad
comludtd that, before ma}qng its: proposal 10 the! Cll}’, it wouid sohcn thx: FAA’& VISWS o,
possfblc resolution opmcma AT 2 meeting of November 28,2006 2t the. FAA”s Washmgron
ters, attended by, among others, stm Hagacrty Mamg&r of 1 the, FAA® &Dwmwu of
Obsmrucuon Evaluaman, and. mp;csenmmvea of Sunroad and ifs consultanm Sunmad and the | FAR
L_;cun:ly discussed vamous Opnom and. unplemen‘tauon procedures thatwould swfactomy resolve

any-outstnding fssues,




J‘mz Wanng

‘ Dcputy Chief Opemung Qfﬁcer ,
Department of Land Use and Econommic Deveiopmm?
City cf‘ San. Dlegc

‘Dcccmbcr I 2006

Paged

_ Mn Haggq:ty first. opm::d that the Straight-In JAP was 2 “good move " toward resolying
‘he'jssue; bt coald not.evaiuate it further nutl the Tity, as Airpovt Operator, toade 2 stady of its
fcasxbxhry, and subtmrtcd 3 fo:mai propgsal. Parts 1,2 and 3 of Sunroad’s pmoosa} set, fort:h
abﬁve address this isspe. Addmcnal 1ssues. ‘such as the need for CEJQA revu:w, and révision 6F
the Afrport Layout Plan C‘ALP"} o] mclud‘ the squipment reqmred for-the: Straight-ln IAP
shotidbe pan ofthe smdy and propasal.

Vit Haggerty further offered thzm while the Localizer (or.its more comp]cx cnunterpart,
‘an Tnstrument Landing System:(“ILS?) used at larger airports) could potentially remave the:
‘bw.tdmg’ s unpact on Instrument Flght Rule. (“IZF'R") vperations, thus: clnmnatmg the hazard by
,chnuuamng ‘the neéd for a circling approach, thers world 'still remain a second commncﬂ“. 'The..
~:mpact or Visual %ght Rule {"VFR") operations, represenrad by The buﬁdmg s19. fooz
cxtcnswn info the 160 foot horizontal obswuction surface, or traffic patters altitude’ used.;durmg
-vigual opczatwns o and from the airport. - Mr. Haggm'ty opined that the way to, fix-this second
;component was for. the Cxtytm agrees to adjust the abiport visual traffic, pattcm verucaﬂy ande or.
Taterallyto. ‘accommodate the hmghts of the project’s buildings. Stinroad’s consultant. offered the.
aitcmanvc of a“charted patrem” whe—eby the’ m@ort aperator fbrmaliy publzshw The new traffic
; panem alt;tude. aprocedure well precedemed at dirports around: the country. 'Mr. Hgggmy »
agreed that such a proposal by the City shonld be submitied to, and would be seriously: cvaluatcd
’by, the FAA s Lbs Angelas Auport Dastncts Qffice with coopcraﬁon of athcr chv;swns stich as
’Eixght Standards keepmv an'eye 1o the 1mpacts of thcmangc in altitude’ minimums o such
fa::tors as flight paths into ofther airports and curmulative impact ¢ of all planned buﬂdmg at
Sumuad Centrirm,” He also sta‘cad that'the evaiuaucn would take betwesn between 30 and 64
dzys, goselel g thc p:roposai 18 subzmttcd Part 4-0f Sunroad’s proposal addrmscs thc wayin whlcu to
-gain FAA S8 a‘ncmon ‘of this prc-ceduxc

M COOPERATIVE ACTIONS BY THE CITY AND SUNROAD.

‘ Aa th& govammg Md use Jursdmuon, the Cx&y’s partxmpauon and, cocperanon at the
focal as:’wv:il as Federal Jevel is' ‘essential. Sunroad realizes that the studies necessary to-
'unp%cmem its: pmpcsa] are likely to ‘be titme consuming. Wrth the Stop Work Order in place,
Sunmad is disadvamaged irremedi abiy by eacb day the interim dclay Jasts.. Sunroad; th"refoce;,
requests: ‘that the City agree ‘that, in the interim, between the: submission of this lewer and the
EAA's approval of the results of the feasibility study, Sunroad be allowed to. procecd with the
'acmaheﬁ Tisted in Attanbmcnt A1o' this lefter, as well as ‘installation of electrical ahd mechanicat
eqmpmmt o the roof and slevator equ:xpment m thc elevator penrthouse.
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I.mf Wanng

Deputy ‘Chief Operating Ofﬁccr .

‘Department of Land Use 2nd. Economi¢ Develnpm ent
C:ty of San. Dﬂcgo

Decembcrv"} 5 2006

Pape 3

< Interumifor the Cxty § aoquiescence to this limited relief fom the: Stop Work' Ordeﬂ
Sunmaﬂ Wwill: agre° that if; u the final analysis, the proposal outlined in this Jetter, and, :—1111
;r&asonabl, v&uamons thereto are dztcrmmed mreamble by the FAA, Stnrozd will' assumc
Tiability forany workperfnrmcd that would otherwise fall within the parametem of the Srop
"Wark Order. The Cxty § agreement o pamal rchcf from the. Smp Work: Order shall not pfejudxce,
_mlhe:mhe City's or.Sunroad’s, 1ega: ppsmon and both sides. fully reserve their res;:ective nght&

o surnmary] Sunroad ‘appreciates the’ ery (3 wﬁhngness fo consider avents of
‘::émstrucnvc r‘-sol ution of this 1 issue, and wishes toreassure the. C;ty that 1‘£§ gt::als4 and zhnsz; of rhr:

L;uy, s are 1dexmcaL fuel, 10" ensure. the > safety: bf the pubhd, whﬁc at the same. time, Working 1o

‘ensore, 1ts ‘Toblst sconomic cieveiopmmt ‘and the futire welfare of its citizens..
Sincerely,
CHEVATIER, AILEN'& LICAMAN, LLE

Babara E, Lichman; Ph.D.

Anachiment

‘el TMarcelly Escobar-Ecks:
Jamws Barwzck
Damd lelcr
C armen: Brock
LStcve St*auss

chk Vann
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iy
Joe Harps (B8 3479500

:Chisf Specialist Inspector: ‘ Fa (958 347444
“City of San-Diego ikt
‘Deyelopment Services Digpartinent
19601 Ridgehaven Ct., Ste. 220

‘ResCentrurn 12 Office Tower, 8620 Spectram Ceniter Blvd,
DmMLHams

‘Stimrosd requests authorization from the Development Services Departiment o nstall roofing o the
‘Centrur 12 building located 2t 8620 Spectrum Center Blvd. The Stop Work Notice issued on

{OGtober 27, 2006 has so far delayed onr comstruction completion date by 20 days, It s eritical that
‘Sunroad be allowed to corplets the Toof on this sratire 28 s00n 23 possible 1o protsct the existing
and ir-progress construction work and raterials that are befng mstalled in.the lower 160 fest ofthe

Jbuilding and to-avold further delay of our project.

‘Specifically, Sunrmad requests authorizatian io accomnplish the following work that s the roinimum.
necessaty 1o make the oo waterproof: “ ,.

4y Firepmof the tlevator penthouse

2)  Eree: scaffolding srownd the elevator penthouse

3)  Jnstallation of mochavical and electrical Toof curbs

4), Pramingoftheclevatorpenthouse

5y iInstallation of sheet metal flashing againist penthouse framing
6)  Plastering the clevatorpenthiouse |
7). Remioval of scaffolding upan completion of plastering work
€) Inssallation of oofing af penthouse and building.

) Coping atroof parapet

‘While we clanfyour position with the FAA, we believe it prudent that Suiiroad be alowed 10.protest.
‘our ;J“ci;;gi‘ng’i_nv;sm;_énfv_i_h'Qrde@:;g-mihimizeizhe cost and/or ligbility to the City should Snaroad '

etéeviins that We must seck compensation for any incurred damages caused by the swop work exder,

“Thanic you for your consideraiion fn this Tost urgent matter.

"

-Tom Story °

Vice President, Development

‘Ce: Marcela Escabar-Eek’
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-Enoch Lignt - | oyota Chula Vista Grand Opening Event Page 14

A2

From: Enoch Light

Date: Wed, May 3, 2006

Time: 4:00 PM -~ 4:30 PM

Subject: Toyota Chula Vista Grand Opening Event
Place: 650 Main Street, Chula Vista, 91911

Aaron Feldman is requesting that you stop by. He knows that you'll be out of town until very late, but that
you'll fry to drop by.

3:00P - 9:00P Open House

4:00P - Ribbon Cutting Ceremony



| Enoch Light - San Diego Fire and Rescue Helicopter Unveiling with Sunroad Enterprises (George B) Page 1 |

448

From: Enoch Light

Date: Sun, Jun 11, 2008

Time: 12:45 PM - 1:45 PM

Subject: San Diego Fire and Rescue Helicopter Unveiling with Sunroad Enterprises (George B)
Place: Maderas Golf Club, 17750 Old Coach Road, Poway, 92064

Contact: Lisa Pollack. Sunroad is calling this event their "Employee Appreciation Day" with a BBQ and
many special events. Also in attendance: Fire Chief Jeff Bowman and Supervisor Ron Roberts (maybe).
Event is from 12:00pm - 5:00pm. Speeches and unveiling will occur at 1:00pm. 700+ employees and
their families will be attending.



Enoch Light - Conference Call re; Sunroad

Page 1

From:
Date:
Time:
Subject:
Place:

Enoch Light

Tue, Dec 19, 2006

10:00 AM - 10:15 AM
Conference Call re: Sunroad
Mayor's Office

U324



. Jim Waring - Mtg w/Aaron Feldman & Tom Stroy re: Sunroad (Jim Vvaring) raye 1y

From: Enoch Light

To: Enoch Light; Jim Waring

Date: Tue, Dec 19, 2006

Time: 4:30 PM - 5:00 PM

Subject: Mtg w/Aaron Feldman & Tom Stroy re: Sunroad (Jim Waring)
Place: Mayor's Office

CcC: Shelia Billiard



=noch Light - Mtg w/Aaron Feldman & Tom Stroy re: Sunroad (Jim Waring) Page 1

H 30
From: Enoch Light
To: Enoch Light, Jim Waring
Date: Tue, Dec 19, 2006
Time: 4:30 PM - 5:00 PM
Subject: Mtg w/Aaron Feldman & Tom Stroy re: Sunroad (Jim Waring)
Place: Mayor's Office '

cC: Shelia Billiard



‘Enoch Light - SR 905 Mtg (Jim Waring) o Page 1

H31

From: Enoch Light

To: Enoch Light; Jim Waring

Date: Mon, Jan 8, 2007

Time: 9:30 AM - 10:30 AM

Subject: SR 905 Mig (Jim Waring)

Place: Mayor's Large Conference Room

Aftendees: Jimmy Ayala (Pardee Homes), Hack Adams {(Murphy Development), Guy Asaro & Tom
Tomlinson (Both from McMillin), Tom Story (Sunroad Enterprise), Lance Waite (integral Communities)
Dave Nielsen (MNA Consulting). Hack Adams is filling in for Mike Murphy who is having minor surgery on
Monday.

Contact: Dave Nielsen (619) 252-1368 cell, (619) 238-9877 x 14, offiice or Dave's Assistant, Susanne
Bankhead x10.

cC: Shelia Billiard



Enoch Light - Possible Mtg w/Aaron Feidman (Not Yet Confirmed)

Page 11

From:
To:
Date:
Time:
Subject:
Place:

CC:

Enoch Light

Enoch Light; Jim Waring; Kris Michell

Mon, Feb 26, 2007

1:.00 PM - 1:30 PM

Possible Mtg w/Aaron Feldman (Not Yet Confirmed)
Mayor's Office

Shelia Billiard; Staci Ignel!

H3L



. Enoch Light - Mtg w/Aaron Feldman (Kris, Jim Waring)

Page 1

From:
To:
Date:
Time:
Subject:
Place:

CC:

Enoch Light

Enoch Light, Jim Waring; Kris Michell
Mon, Feb 26, 2007

1:00 PM - 1:30 PM

Mtg w/Aaron Feldman (Kris, Jim Waring)
Mayor's Office

Shelia Billiard; Staci Igneil
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CITY OF SAN DIEGO
MEMORANDUM

DATE: March 21, 2007
TO: Distribution

FROM: Debbie Wake, Confidential Assistant to the Mayor

SUBJECT: Donation of Gift to the City

The below listed property is being donated to the City of San Diego at the request of
Mayor Sanders.

Description:

Book, “Leonardo Nierman, el sonido del color, the sound of color” signed “Dear Mayor Jerry
Sanders.... from Leonardo Nierman, 2006.”

Date of Donation: February 26, 2007
Estimated Value: $150.00

Useful Life Expectancy: 15 years.

Location of Gifts: Delivered to Records Center
Person ResponSible for Gift: N/A

Donor’s name and Address:

Aaron Feldman

Sunroad Enterprises

4445 Eastgate Mall #400

San Diego, CA 92121

An acknpowledgement from the Clerk’s Office is not necessary.

bl Al

Debbie Wake

Distribution: Kathryn Joy, Deputy Director, Records Management, MS#BB50
Sheila Beale, Records Center Supervisor, MS#BB50
Marilyn Nguyen, Senior Accountant, Auditor’s Office, MS#6A
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Kris Michell - 4:30

SRR

- 5:15p.m. - IROC Follow Up

SR

From:

Date: 2/13/2007

Time: 4:30:00 PM - 5:15:00 PM
Subject: 4:30 - 5:15p.m. - IROC Follow Up
Place: Large Conference Room

Follow Up IROC meeting w/ Lani Lutar, Tom Story and Chuck Spinks, Angelika Villagrana. Also attending: Alejandra,
Aundene, Bill, Fred, Job, Julie, Rich Haas.

about:blank 5/25/2007
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From:
To:
Date:
Time:
Subject:
Place:

CC:

Enoch Light

Enoch Light, Jim Waring; Kris Michell
Mon, Feb 26, 2007

1.00 PM - 1:30 PM

Mtg w/Aaron Feldman (Kris, Jim Waring)
Mayor's Office

Shelia Billiard; Staci ignell
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Fred Sainz - Confirmed- IROC (follow up meeting)

From: Alejandra Gavaldon

To: Alejandra Gavaldon; Aundene Hugg; Bill Harris; Fred Sainz; Job Nelson; Julie Dubick; Kris
Michell; Richard Haas
Date: 2/13/2007

Time: 4:30:00 PM - 5:30:00 PM

Subject: Confirmed- IROC (follow up meeting)
Place: Large Conference Room

cc: Sabrina Lozano; Staci Ignell

NOTE: Meeting time change (original appt at 9:00 am - NOW 4:30) - thanks for your flexibility.
Follow Up IROC meeting w/ Lani Lutar, Tom Story and Chuck Spinks, Angelika Villagrana.

Confirmed in Kris's Calendar
Received confirmation from: Lani, Tom, Chuck and Angelika.

(Fred Qe nex Q%WQ

A.

. file://C:Memp\GW 1100001 HTM 5/25/2007
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Fred Sainz - Confirmed - IROC meeting w/Lani, Tom S., Chuck Spinks

From: Alejandra Gavaldon

To: Alejandra Gavaldon; Aundene Hugg; Bill Harris; Fred Sainz; Job Nelson; Julie Dubick; Kis-
Michell; Richard Haas
Date: 2/8/2007

Time: 4:00:00 PM - 5:00:00 PM

Subject: Confirmed - IROC meeting w/Lani, Tom S., Chuck Spinks
Place: CAB 11 - Large Conference Room

CcC: Sabrina Lozano; Staci Ignell

Meeting to discuss IROC w/ Lani Lutar, Tom Story and Chuck Spinks - per their request. Lani will be presenting
her proposal to the Chamber's Rates Task Force that same Thursday at a 12:00 meeting (City staff not
requested or expected to attend). She will bring proposal to the meeting with us at 4:00 - and share Task
Force's feedback on her proposal.

A.

(Fﬂ’-& Aad NO+ %W&>
(¥xis Michell did net
ok end ) OUE Sce)

file://C:\ternp\GW 00001 HTM B 5/25/2007




Fred Sainz - Staff Mayor: San Diego Fire and Rescue Helicopter Unveiling with Sunroad Enterprises Page 1

From:
To:
Date:
Time:

Subject:

Place:

H 3
Staci Ignell
Fred Sainz
Sun, Jun 11, 2006
1:00 PM - 2:00 PM

Staff Mayor: San Diego Fire and Rescue Helicopter Unveiling with Sunroad Enterprises
8D

Contact: Lisa Pollack or Aaron Feldman. More details to come, per Staci. Attendance: 1,000,

CC:

Kevin Klein

(Feed aid ok atkend)




